

Interoffice Memorandum

From: Eric CHAPOULAUD

Date: September 30, 1997

To: Albert RUIZ VELA

Subject: Monthly Report – September 1997
Product Development
& Engineering

ORMCO CONFIDENTIAL
AND PROPRIETARY
INFORMATION –

*DO NOT COPY
OR DISTRIBUTE*

ORMCO CONFIDENTIAL AND PROPRIETARY INFORMATION

9709_rec.doc

ORM053338

HIGHLY CONFIDENTIAL

ORMCO CONFIDENTIAL AND PROPRIETARY INFORMATION
--

ORTHODONTIC PRODUCTS	4
NEW PRODUCT DEVELOPMENT ACTIVITIES	Error!
<u>BRACKETS / BUCCAL TUBES</u>	4
<i>Alexander Spirit BRACKETS</i>	4
SELF LIGATING BRACKET	4
BURSTONE Orthos CUSPID BRACKET with HORIZONTAL TUBE	4
TOOTH SHAPED PAD	5
TAKEMOTO LINGUAL APPLIANCE	5
<u>BANDS</u>	5
TEXTURED MOLAR BANDS	5
<u>INTRA ORAL</u>	6
MOLDED Mini-Stick Power Os	6
LOW COST RPE	6
Orthos LIP BUMPER	6
MANDIBULAR ANTERIOR REPOSITIONING APPLIANCE (Dr. Eckhart)	7
D.O. MANDIBULAR WIDENING DEVICE	7
<u>INSTRUMENTS</u>	7
FLUSH CUT DISTAL-END CUTTER	7
<u>ADHESIVES</u>	8
THICK LIGHT CURE ADHESIVE - Enlight	8
RESEARCH AND EXPLORATORY PRODUCT INVESTIGATIONS	8
<u>BRACKETS / BUCCAL TUBES</u>	8
Orthos CM_F in Spirit MB	8
Custom R _x CUSTOM LABIAL APPLIANCE SYSTEM	9
ADHESIVE PRECOAT BRACKETS	9
TITANIUM BRACKET	10
TITANIUM BUCCAL TUBE - MIM PROCESS	10
Wildman LINGUAL BRACKET	10
SINGLE-PIECE BRACKET	11
<u>BANDS</u>	11
TITANIUM BANDS	11
<u>WIRE</u>	11
TITANIUM ALLOY WIRE	11
GOLD ARCHES	12
REVERSE-CURVE Copper Ni-Ti ARCHWIRES	12
<u>INTRA ORAL</u>	12
ORMCO CLASS II JUMPER	12
IMPROVED POWER CHAIN	13
<u>EXTRA ORAL</u>	13
WEDGE-SHAPED NECK STRAP	13
<u>SUPPLIES / DISPENSING SYSTEMS</u>	13
UNI-BRACKET PACKAGING	14
ARCH MEASURING TEMPLATE	14
<u>ADHESIVES</u>	14
MOISTURE-RESISTANT ADHESIVE	14
LINGUAL RETAINER ADHESIVE	14
ONE COMPONENT BAND CEMENT	15
<u>INSTRUMENTS</u>	15
MARA THREE-JAW PLIER	15
MARA TORQUE TOOL	15
<u>MISCELLANEOUS</u>	16
MATERIAL RESEARCH	16

ORMCO CONFIDENTIAL AND PROPRIETARY INFORMATION

PRODUCT IMPROVEMENT / MANUFACTURING SUPPORT ACTIVITIES	16
<i>IMPROVED OPTIMESH</i>	16
<i>CE MARKING</i>	16
<i>BRACKET PLACEMENT IMPROVEMENT</i>	17
<i>AOA (LABORATORY) ENGINEERING SUPPORT</i>	Error!
<i>AEZ / ETM INSTRUMENT SUPPORT</i>	16
<i>CUSTOM BRAZE</i>	17
ENDODONTIC PRODUCTS.....	17
NEW PRODUCT DEVELOPMENT	17
<i>Post Remover Kit EIE Endo</i>	17
RESEARCH AND EXPLORATORY PRODUCT INVESTIGATIONS	18
<i>Buchanan HAND PLUGGER</i>	18
MISCELLANEOUS DEPARTMENT ACTIVITIES	18
<i>CAPITAL APPROPRIATION REQUESTS</i>	18
PRODUCTS CURRENTLY ON INACTIVE STATUS.....	18

ORMCO CONFIDENTIAL AND PROPRIETARY INFORMATION**ORTHODONTIC PRODUCTS****RESEARCH AND EXPLORATORY PRODUCT INVESTIGATIONS****BRACKETS / BUCCAL TUBES**

CustomR_x CUSTOM LABIAL APPLIANCE SYSTEM (Project 853-E Craig Andreiko/Eric Chapoulaud)

- a. Lab Reopening (Craig Andreiko)
 - 1) Accomplishments / Status
 - ☒ Scanned image of the PK Thomas Case lower Jaw
 - ☒ Created new software modules to calculate the set-up of the lower jaw: the mandibular skeletal bone can be defined by the operator along with the mesio-distal width of the lowers 7x7, using photographic recomposition of the scanned model.
 - ☒ Successfully printed upper bracket tree (3 samples) and had them setup for casting.
 - 2) Goals For October
 - ☐ Implement new modules in the set-up programs to create the mandibular set-up and adapt the occlusion with the maxillary set-up.
 - ☐ Test the casting process of the bracket trees.
 - ☐ Manufacture the new jigs with the new attachment.
 - ☐ Assemble the upper case, using casted brackets and new jigs.
 - 3) Major Project Milestone
 - ⊙ Lower/Uppers Setup for the PK Thomas case: November 97
- b. 3D Digitizing (Eric Chapoulaud)
 - 1) Accomplishments / Status
 - ☒ No Action this month.
 - 2) Goals For October
 - ☐ A malpositioned case will be scanned to be used as test data with the new set-up software being developed.
 - 3) Major Project Milestone
 - ⊙ First Clinical case scan: November 97.
- c. Bracket Fabrication (Eric Chapoulaud)
 - 1) Accomplishments / Status
 - ☒ Software upgrade of the ModelMaker II Driver was installed, along with modifications in the parameters file. It improved jet reliability and parts quality.
 - 2) Goals For October
 - ☐ Print parts to check for accuracy and reliability.

ORMCO CONFIDENTIAL AND PROPRIETARY INFORMATION

- 3) Major Project Milestone
 - © Reliable printing operation: October 97.